

# Mota Ranch

## Building Schedule

### Mobilization

	Start Date	Finish Date
Mobilization	29-Mar-10	9-Apr-10

### Phase 1

Bldg #	Units	Street Name	Start Date	Finish Date
20	114 - 116 - 118 - 120	Wildes Court	12-Apr-10	30-Jun-10
19	109 - 111 - 113 - 115	Wildes Court	26-Apr-10	30-Jun-10
18	101 - 103 - 105 - 107	Wildes Court	10-May-10	30-Jun-10
27	215 - 217 - 219 - 221	Manuel Court	17-Jun-10	8-Jul-10
26	203 - 205 - 207 - 209	Manuel Court	24-Jun-10	14-Jul-10
32	200 - 202 - 204 - 206	Manuel Court	15-Jul-10	5-Aug-10

### Phase 2

Bldg #	Units	Street Name	Start Date	Finish Date
17	300 - 302 - 304 - 306	Rosemarie Place	15-Jul-10	5-Aug-10
24	317 - 319 - 321 - 323	Rosemarie Place	22-Jul-10	12-Aug-10
14	324 - 326 - 328 - 330	Rosemarie Place	29-Jul-10	19-Aug-10
1	501 - 503 - 505 - 507	Bustos Place	5-Aug-10	26-Aug-10
2	511 - 513 - 515 - 517	Bustos Place	12-Aug-10	2-Sep-10

### Phase 3

Bldg #	Units	Street Name	Start Date	Finish Date
3	521 - 523 - 55 - 527	Bustos Place	19-Aug-10	9-Sep-10
4	531 - 533 - 535 - 537	Bustos Place	26-Aug-10	16-Sep-10
5	540 - 542 - 544 - 546	Bustos Place	2-Sep-10	23-Sep-10
6	551 - 553 - 555 - 557	Bustos Place	9-Sep-10	30-Sep-10

### Phase 4

Bldg #	Units	Street Name	Start Date	Finish Date
7	561 - 563 - 565 - 567	Bustos Place	16-Sep-10	7-Oct-10
8	570 - 572 - 574 - 576	Bustos Place	23-Sep-10	14-Oct-10
9	560 - 562 - 564 - 566	Bustos Place	30-Sep-10	21-Oct-10
12	412 - 414 - 416 - 418	Bustos Circle	7-Oct-10	28-Oct-10